

RESOLUTION NO. 2003- 11 R

A RESOLUTION AUTHORIZING THE DIRECTOR OF PUBLIC WORKS TO EXECUTE CHANGE ORDER NUMBER 3 TO THE SAM HOUSTON RECONSTRUCTION PROJECT TO AUTHORIZE THE WIDENING OF THE LAURENT AND MOCKINGBIRD INTERSECTION TO ACCOMMODATE ADDITIONAL LEFT TURN LANES AND MAKE OTHER CHANGES, IN THE AMOUNT OF \$548,268.58, WHICH WILL BRING THE TOTAL CONTRACT PRICE TO \$3,424,136.01; AND DECLARING AN EFFECTIVE DATE.

On September 4, 2001, by Resolution No. 2001-135R, the City Council awarded a contract ("Contract") to Brannan Paving Co., Inc. for the Sam Houston Reconstruction Project, in the amount of \$2,739,268.78.

On April 2, 2002, by Resolution No. 2002-58R, the City Council authorized Change Order No. 1 to the City of Victoria's contract with Brannan Paving Co., Inc., in the amount of \$129,820.75.

THEREFORE, IT IS RESOLVED BY THE CITY COUNCIL OF THE CITY OF VICTORIA, TEXAS THAT:

1.

The Director of Public Works or his designee is authorized to execute Change Order Number 3 to the Sam Houston Reconstruction Project to authorize the widening of the Laurent and Mockingbird intersection to accommodate additional left turn lanes, and make other changes detailed therein, in the amount of \$548,268.58, which will bring the total contract price to \$3,424,136.01, in the form attached as Exhibit "A" and incorporated herein.

2.

The Director of Public Works is authorized to execute further change orders to the Sam Houston Reconstruction Project in amounts not to exceed the amount authorized pursuant to Texas Local Government Code § 252.048.

3.

This resolution shall become effective immediately upon adoption.

PASSED, this the 21st day of January, 2003.

AYES: 7

NAYS: 0

ABSTENTIONS: 0

APPROVED AND ADOPTED, this the 21st day of January, 2003.



ATTEST:

Scarlet Swoboda
SCARLET SWOBODA, City Secretary

Distribution: Legal Department
Public Works Department
Finance Department

Gary Middleton
GARY MIDDLETON, Mayor of the
City of Victoria, Texas
David Atmar Smith
APPROVED AS TO LEGAL FORM
DAVID ATMAR SMITH, City Attorney

Copies Sent: January 23, 2003



CHANGE ORDER # 3

CITY OF VICTORIA

P.O. BOX 1758, VICTORIA, TX 77902-1758

Project	Sam Houston Drive Reconstruction Project	Department	Engineering
Contractor	Brannan Paving Company, Inc.	Contract Date	Oct. 9, 2001

Reason for Change Order To add Laurent St./Mockingbird Ln. intersection improvements on the Sam Houston Dr. Reconstruction Project

Description:

Sixty (60) additional calendar days are added to this contract for widening of the Laurent and Mockingbird intersection to accommodate additional left turn lanes on all approaches to Laurent St. and Mockingbird Ln.

See attachments

Original Contract	\$ <u>2,739,268.78</u>		Original Contract	\$ <u>2,739,268.78</u>	
Additions To Date	\$ <u>136,598.65</u>	This Add	\$ <u>548,268.58</u>	Total Add	\$ <u>684,867.23</u>
Deductions To Date	\$ <u>0</u>	This Deduct	\$ <u>0</u>	Total Deduct	\$ <u>0</u>
Contract To Date	\$ <u>2,875,867.43</u>		New Contract Amount	\$ <u>3,424,136.01</u>	

ACCOUNT #:

FUNDING SOURCE:

Original Contract Period	<u>400</u> Calendar Days	This Extension	<u>60</u> Calendar Days	Amended Completion Date	<u>April 24, 2003</u>
Extensions to Date	<u>71</u> Calendar Days	Period	New Contract	<u>531</u> Calendar Days	

APPROVED BY:

John A. Johnston, P.E.
Director of Public Works

Gilbert P. Reyna, Jr., C.P.A.
Director of Finance

ACCEPTED BY CONTRACTOR:

RECOMMENDED BY CITY STAFF:

Waylan Brannan
Brannan Paving Company, Inc.

Ken G. Gill, P.E.
City Engineer

EXHIBIT "A"

Sheet 1

SAM HOUSTON C.O. MOCKINGBIRD/LAURENT INTERSECTION					
Item No	Description	Unk	Est	Unk Price	Total Price
GENERAL					
1	MOBILIZATION	LS	1	40000	40000
2	TRAFFIC SIGNS / BARRICADES	LS	1	35000	35000
3	REMOVE EXISTING CURB & GUTTER	LF	1960	5.07	9937.2
4	REMOVE INLET	EA	1	517.75	517.75
5	REMOVE CONCRETE DRIVE	SF	6824	1.64	11191.36
6	REMOVE CONCRETE SIDEWALK	SF	375	1.31	491.25
7	EXCAVATE/HAUL OFF SUBGRADE (24" DEPTH)	SY	2200	12.98	28512
8	RECLAIM, BALANCE & STABILIZE W/ FLYASH (6")	SY	9711	6.97	67685.67
9	LIMESTONE BASE IN PLACE	SY	9711	13.11	127311.21
10	INSTALL NEW CURB & GUTTER	LF	1750	12.5	21875
11	PRIME	SY	9711	0.6	5826.6
12	SEAL (ONE COURSE)	SY	9711	2	19422
13	2" HMAC OVERLAY	SY	9711	5.64	54770.04
14	NEW 4" CONCRETE SIDEWALKS	SF	9100	4.85	44135
15	ACCESSIBLE SIDEWALK RAMPS	EA	4	981	3924
16	NEW CONCRETE COMMERCIAL DRIVEWAYS	SF	6300	4.58	28854
SUBTTL OF NEW ROAD SECTION (ITEMS 7 - 16)					
WATER					
17	VALVE ADJUSTMENT	EA	4	175	700
18	12" X 6" TAP	EA	1	1875	1875
19	FIRE HYDRANT ASSY (3' BURY W/ 18' LEAD)	EA	1	2570	2570
STORM SEWER					
20	STANDARD CURB INLET (6" TO 5")	EA	5	2817	14085
21	EXTRA DEPTH (INLETS)	VF	20	240	4800
22	CONVERT CURB INLET TO J. BOX	EA	2	1092.5	2185
23	MANHOLE ADJUSTMENT	EA	7	381.5	2670.5
24	NEW 18" RCP	LF	140	55.25	7735
25	NEW 24" RCP	LF	40	63	2520
26	STORM SEWER TIE-IN	EA	1	675	675
27	15' X 15' X 1' THICK CONC. CAP OVER WET WELL	SF	225	40	9000
BID TOTALS				BID >>>>>	548268.68
NOTES:					
NO STRIPPING OR TRAFFIC SIGNAL WORK INCLUDED					