

RESOLUTION NO. 2004- 29 R

A resolution authorizing the Director of Public Works to execute Change Order No. 8 to the Victoria Business and Industrial Park Project, EDA No. 08-01-03738, Lone Tree Road Reconstruction John Stockbauer to Loop 463, with Brannan Paving Company, Inc. of Victoria, Texas by adding construction of a stone sign and retaining wall for the Industrial Park entrance, as well as installation of landscaping and complete irrigation systems, including all electrical necessary for controllers, and increasing the price by \$154,315.50 which will bring the total contract amount to \$2,068,465.28; and declaring an effective date.

On January 21, 2003, by Resolution No. 2003-8R, the City Council awarded a contract ("Contract") to Brannan Paving Co., Inc., for the Victoria Business and Industrial Park Project, EDA No. 08-01-03738, Lone Tree Road Reconstruction John Stockbauer to Loop 463, in the amount of \$1,855,029.73; and the City Council finds it is necessary to approve Change Order No. 8 in the amount of \$154,315.50, bringing the total contract price to \$2,068,465.28.

THEREFORE, IT IS RESOLVED BY THE CITY COUNCIL OF THE CITY OF VICTORIA, TEXAS THAT:

1.

The Director of Public Works is authorized to execute Change Order No. 8 to the Victoria Business and Industrial Park Project, EDA No. 08-01-03738, Lone Tree Road Reconstruction John Stockbauer to Loop 463 with Brannan Paving Company, Inc. of Victoria, Texas to increase the price by \$154,315.50 by adding the construction of a stone sign and retaining wall for the Industrial Park entrance, as well as installation of landscaping and complete irrigation systems, including all electrical necessary for controllers, which will bring the total contract amount to \$2,068,465.28, as shown in the attached Exhibit "A" with clarifying changes thereto as approved by the City Attorney.

2.

The Director of Public Works is authorized to execute further change orders to the Victoria Business and Industrial Park Project, EDA No. 08-01-03738, Lone Tree Road Reconstruction John Stockbauer to Loop 463 in amounts not to exceed the maximum amount authorized by Texas Local Gov't Code § 252.048.

3.

This resolution shall become effective immediately upon adoption.


PASSED, this the 2nd day of March, 2004.

AYES: 6

NAYS: 0

ABSTENTIONS: 0

APPROVED AND ADOPTED, this the 2nd day of March, 2004.



ATTEST:

Scarlet Swoboda
SCARLET SWOBODA, City Secretary

Gary Middleton
GARY MIDDLETON, Mayor of the
City of Victoria, Texas

APPROVED AS TO LEGAL FORM:
David Atmar Smith
DAVID ATMAR SMITH, City Attorney

Distribution: Legal Department
Department of Public Works
Finance Department

Copies Sent: MARCH 5, 2004



CITY OF VICTORIA
P.O. BOX 1758, VICTORIA, TX 77902-1758

CHANGE ORDER # 8

Project	Victoria Business and Industrial Park (Lone Tree Road Reconstruction, John Stockbauer to Loop 463)	Department	Engineering
Contractor	Brannan Paving Company, Inc.	Contract Date (Notice to Proceed)	February 18, 2003
Reason for Change Order	Additional Work - Entrance		
Description:			

See attached letter dated February 23, 2004 from Brannan Paving Company, Inc.

Original Contract	\$ 1,855,029.73	Original Contract	\$ 1,855,029.73
Additions To Date	\$ 59,120.05	This Add	\$ 154,315.50
Deductions To Date	\$ 0.00	Total Add	\$ 213,435.55
Contract To Date	\$ 1,914,149.78	This Deduct	\$ 0.00
		Total Deduct	\$ 0.00
		New Contract Amount	\$ 2,068,465.28
ACCOUNT #:		FUNDING SOURCE:	
Original Contract Period	270 Calendar Days	This Extension	244 Calendar Days
Extensions to Date	0 Calendar Days	Amended Completion Date	August 2, 2004
		New Contract Period	514 Calendar Days

APPROVED BY:

John A. Johnston, P.E.
Director of Public Works

Gilbert P. Reyna, Jr., C.P.A.
Director of Finance

2/24
Date Approved

RECOMMENDED BY CONSULTANT:

Ray M. Bridges, P.E.
Urban Engineering

RECOMMENDED BY CITY OF VICTORIA:

Ken Gill, P.E.
City Engineer

ACCEPTED BY CONTRACTOR:

Waylan Brannan, Jr.
Brannan Paving Company, Inc.
CHANGE1.FRM

RECOMMENDED BY CITY OF VICTORIA:



Brannan Paving Company Inc.

VICTORIA, TEXAS 77903
February 23, 2004



P. O. Box 3403
111 Elk Drive

Tom Schmidt
Urban Engineering
2004 N. Commerce
Victoria, Texas 77901

Fax: 361/576-9924

Dear Tom:

(361) 573-3130
FAX 573-6211

We respectfully request a Change Order on the City of Victoria Business and Industrial Park Project:

New entrance sign per proposal dated 09/26/03	\$ 16,311.00
Custom made cooper lettering and tree	\$ 17,854.00
Motor grading and topsoil in landscaping beds	\$ 1,725.00
Final grading for new sign elevation	\$ 1,734.00
Installation of electrical service and signs lights	\$ 2,790.00
Trenching and materials for underground service	\$ 863.00
Retaining walls	\$ 14,226.50
Landscaping design	\$ 575.00
Irrigation system at sign landscaping area	\$ 4,686.00
Option for trenching and installation of electrical feed for median irrigation controllers	\$ 14,346.00
Installation of median irrigation system and landscaping design specified and approved by Victoria Parks Department	<u>\$ 79,205.00</u>
Total Projected Cost	<u>\$154,315.50</u>

Additional time necessary for completion of project to be added to contract eight (8) months.
Warranty on completed and billed items to start.
Release of retainage to date on completed work billed.

Respectfully Submitted,

BRANNAN PAVING COMPANY, INC.


Steve Scott
Project Manager/Estimator

EXHIBIT "A"