

RESOLUTION NO. 2004- 126 R

A resolution authorizing the Director of Public Works to execute Change Order Number 19 to the Ben Jordan Reconstruction Project contract with Brannan Paving Company, Inc., which will provide for the demolition of Heinold's Texaco at Ben Jordan & Houston Highway and the removal of 8,100 square feet of paving from said property, and increase the amount of the contract by \$45,311.00, which will bring the revised contract amount to \$7,844,772.55; and declaring an effective date.

IT IS RESOLVED BY THE CITY COUNCIL OF THE CITY OF VICTORIA, TEXAS THAT:

1.

The Director of Public Works is authorized to execute Change Order Number 19 (attached hereto and incorporated herein) to the Ben Jordan Reconstruction Project contract with Brannan Paving Company, Inc., which will provide for the demolition of Heinold's Texaco at Ben Jordan & Houston Highway and the removal of 8,100 square feet of paving from said property, and increase the amount of the contract by \$45,311.00, which will bring the revised contract amount to \$7,844,772.55.

2.

This resolution shall become effective immediately upon adoption.


PASSED, this the 3rd day of August, 2004.

AYES: 7

NAYS: 0

ABSTENTIONS: 0


APPROVED AND ADOPTED, this the 3rd day of August, 2004.



ATTEST:


SCARLET SWOBODA, City Secretary

Distribution: Legal Department
Public Works Department
Finance Department


WILL ARMSTRONG, Mayor of the
City of Victoria, Texas

APPROVED AS TO LEGAL FORM:


DAVID ATMAR SMITH, City Attorney

Copies Sent: AUGUST 4, 2004



CITY OF VICTORIA
P.O. BOX 1788, VICTORIA, TX 77902-1788

CHANGE ORDER # 19

Project Ben Jordan Street Reconstruction (Red River to Port Lavaca Highway)	Department Engineering
Contractor Brannan Paving Co., Ltd.	Contract Date (Notice to Proceed) February 1, 2003
Reason for Change Order Texaco Station demolition at Ben Jordan and US 59B.	
Description:	

See attached letter dated April 23, 2004 from Brannan Paving Co., Ltd.

Original Contract \$ <u>7,442,740.92</u>	This Add \$ <u>45,311.00</u>	Original Contract \$ <u>7,442,740.92</u>
Additions To Date \$ <u>356,720.63</u>	This Deduct \$ <u>0.00</u>	Total Add \$ <u>402,031.63</u>
Deductions To Date \$ <u>0.00</u>		Total Deduct \$ <u>0.00</u>
Contract To Date \$ <u>7,799,461.55</u>		New Contract Amount \$ <u>7,844,772.55</u>
ACCOUNT #:		FUNDING SOURCE:
Original Contract Period <u>960</u> Calendar Days	This Extension <u>N/A</u> Calendar Days	Amended Completion Date <u>N/A</u>
Extensions to Date <u>0</u> Calendar Days	New Contract Period <u>N/A</u> Calendar Days	

APPROVED BY:

John A. Johnston, P.E.
Director of Public Works

Gilbert P. Reynolds, Jr., C.P.A.
Director of Finance

Date Approved

RECOMMENDED BY CONSULTANT:

Thomas A. Schmidt
Thomas A. Schmidt, P.E.
Urban Engineering

RECOMMENDED BY CITY OF VICTORIA:

Ken Gill
Ken Gill, P.E.
City Engineer

ACCEPTED BY CONTRACTOR:

Waylan Brannan, Jr.
Waylan Brannan, Jr.
Brannan Paving Co., Ltd.

RECOMMENDED BY CITY OF VICTORIA:

CHANGE1.FRM

Apr-23-2004 02:04pm From:Brannan Paving CO INC

3615736211

T-300 P.002/002 F-770



Brannan Paving Company Inc.
VICTORIA, TEXAS 77903



P. O. Box 3403
111 Elk Drive

(361) 573-3130
FAX 573-6211

April 23, 2004

Mr. Tom Schmidt
Urban Engineering
2004 N. Commerce
Victoria, Texas 77901

Fax: 361/576-9924

Re: Ben Jordan
Texaco Station Demo @ Ben Jordan & US 59B

Dear Tom:

We propose to furnish labor, material, and equipment to perform the following scope of work on the above referenced project:

Demolition of 2, 400 sf foundation and structure after hydraulic lifts are removed and any hazardous materials. This price also includes necessary backfilling.

Lump Sum Price \$26,600.00

The Demo of paving around the building will be at the unit price of \$2.31/sf ($\$2.31 \times 8100\text{sf} = \$18,711.00$)
(Same as turn lane change order)

Should you have any questions, please feel free to call our office.

Respectfully Submitted,

BRANNAN PAVING CO., LTD.

Steve Scott
Estimator/Project Manager

SS/dbc

CC: Pending File
Job File

EXHIBIT "A"
