

RESOLUTION NO. 2010- 121 R

A resolution ratifying the Director of Public Works' execution of additive Change Order #1 to the Greenbriar Addition Sanitary Sewer Improvement Project, for emergency repairs to a 12" sanitary sewer line on Locust Avenue between Arroyo Drive and Cameron Street, increasing the amount of the contract by \$48,683.00, bringing the new contract amount to \$926,483.00; and declaring an effective date.

On June 1, 2010 by Resolution No. 2010-77R, the City Council awarded a contract ("Contract") to Huff & Mitchell, Inc. of Cypress, Texas for the Greenbriar Addition Sanitary Sewer Improvement Project, in the amount of \$877,800.00.

THEREFORE, IT IS RESOLVED BY THE CITY COUNCIL OF THE CITY OF VICTORIA, TEXAS THAT:

1.

The Director of Public Works' execution of additive Change Order #1 to the Greenbriar Addition Sanitary Sewer Improvement Project, for emergency repairs to a 12" sanitary sewer line on Locust Avenue between Arroyo Drive and Cameron Street, increasing the amount of the contract by \$48,683.00, bringing the new contract amount to \$926,483.00, which is attached hereto as **Exhibit "A"** and incorporated herein, is ratified.

2.

The Director of Public Works is authorized to execute further change orders to the Greenbriar Addition Sanitary Sewer Improvement Project, in amounts not to exceed the maximum amount authorized by Texas Local Gov't Code § 252.048.

3.

This resolution shall become effective immediately upon adoption.


PASSED, this the 3rd day of August, 2010.

AYES: **6**

NAYS: **0**

ABSTENTIONS: **0**

APPROVED AND ADOPTED, this the 3rd day of August, 2010.



WILL ARMSTRONG, Mayor of the City of Victoria, Texas

ATTEST:

SCARLET SWOBODA, City Secretary

APPROVED AS TO LEGAL FORM:

THOMAS A. GWOSDZ, City Attorney

Distribution: Legal Department
 Department of Public Works
 Finance Department

Copies Sent: August 4, 2010



CITY OF VICTORIA
P.O. BOX 1758, VICTORIA, TX 77902-1758

Date: July 21, 2010

CHANGE ORDER # 1

Project: Greenbriar Addition Sanitary Sewer Improvement Project	Department: Public Works, Engineering
Contractor: Huff & Mitchell, Inc.	Contract Date: 5-12-2010


Reason for Change Order:
Emergency sanitary sewer repair on Locust Ave. between 701 Locust Ave. and Arroyo Drive
Description:

Item No.	Description	Est. Qty.	Unit	Unit Price	Total
56	Tie to Existing M.H.	2	EA	\$250.00	\$500.00
57	Trench Safety	273	LF	\$1.00	\$273.00
58	Tie-In Existing 4" Service	1	EA	\$1500.00	\$1,500.00
59	Remove and Replace 12" Sanitary Service SDR-26	273	LF	\$170.00	\$46,410.00
					\$48,683.00

Original Contract	\$ <u>877,800.00</u>	Original Contract	\$ <u>877,800.00</u>
Additions To Date	\$ <u>0</u>	This Add	\$ <u>48,683.00</u>
Deductions To Date	\$ <u>0</u>	Total Add	\$ <u>48,683.00</u>
Contract To Date	\$ <u>877,800.00</u>	Total Deduct	\$ <u>0</u>
		New Contract Amount	\$ <u>926,483.00</u>

ACCOUNT #:	FUNDING SOURCE:
Original Contract Period <u>210</u> Calendar Days	This Extension _____ Calendar Days
Extensions to Date _____ Calendar Days	New Contract Period _____ Calendar Days
	Amended Completion Date _____

APPROVED BY:



Lynn Short
Director of Public Works

Gilbert P. Reyna, Jr., C.P.A.
Director of Finance

Date Approved

RECOMMENDED BY CONSULTANT:


RECOMMENDED BY CITY OF VICTORIA:

Ken E. Gill, P.E.
City Engineer

ACCEPTED BY CONTRACTOR:

RECOMMENDED BY CITY OF VICTORIA:

CHANGE1.FRM



LOCUST AVENUE
REPAIR/REPLACE 12" SANITARY SEWER LINE

DRAWN BY: J. GONZALES

DATE: 07/10
SHEET 1 OF 1

PROJECT

EXHIBIT "A"